


Montgomery County | Texas

FEMA DR-1791 | Hurricane Ike
Right-of-Way Debris Removal



YD³ Collected vs. Remaining



Collection Statistics (by TDSRS)

Thursday, October 23, 2008

	<u>Loads</u>	<u>Yards</u>
Pitcock	98	3,288
Texas Landscape	103	3,456
Precinct 3 Site	327	10,972
Pagen Sandpit	77	2,584
Montgomery Site	25	839
Porter Site	34	1,141
Total	664	22,279

Collection Statistics (by TDSRS)

Cumulative - Project to Date


	<u>Loads</u>	<u>Yards</u>
Pitcock	3,043	102,099
Texas Landscape	4,410	147,964
Precinct 3 Site	8,348	280,092
Pagen Sandpit	3,542	118,841
Montgomery Site	824	27,647
Porter Site	1,728	57,978
Total	21,895	734,621

Material Breakdown (YD³)

Cumulative - Project to Date

	<u>Percentage</u>	<u>Yards</u>
Vegetative	99%	727,275
C&D	1%	7,346
Total		734,621

Base Line Performance Metrics



Summary Statistics & Estimates

Cumulative - Project to Date

Total Cumulative YD ³ Collected:	734,621
Days Operational:	36
Est. YD ³ Remaining	175,379

Thursday, October 23, 2008

Number of Zones Worked:	4
Number of Disposal Sites:	6
Trucks in the Field:	113
Total YD ³ Collected:	22,279
Number of Loads Collected	664
Average Load (YD ³)	37
Maximum Day (YD ³)	36,360
Average Day (YD ³)	21,515
Minimum Day (YD ³)	1,720
Average Load Call (%)	90%
Number Collection Monitors:	91
Number of Disposal Monitors	19